ACCOUNTS RECEIVABLE COUNTER FOR BAY CITY HALL
BAY CITY, MICHIGAN PROJECT NO. 2009082

SECTION 01330 - SUBMITTAL PROCEDURES

PART 1 - GENERAL
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1.3
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SUMMARY

This Section includes administrative and procedural requirements for submitting Shop Drawings, Product
Data, Samples, and other submittals.

See Division 1 Section "Construction Progress Documentation” for submitting schedules and reports,
including Contractor's Construction Schedule.

See Division 1 Section "Quality Requirements" for submitting test and inspection reports and for mockup
requirements.

See Division 1 Section "Closeout Procedures” for submitting warranties.

DEFINITIONS

Action Submittals: Written and graphic information that requires Architect's responsive action.

Informational Submittals: Written information that does not require Architect's responsive action. Submittals
may be rejected for not complying with requirements.

SUBMITTAL PROCEDURES

Coordination: Coordinate preparation and processing of submittals with performance of construction
activities.

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals, and related
activities that require sequential activity.

2. Coordinate transmittal of different types of submittals for related parts of the Work so processing will
not be delayed because of need to review submittals concurrently for coordination.
a. Acrchitect reserves the right to withhold action on a submittal requiring coordination with other

submittals until related submittals are received.
Submittals Schedule: Comply with requirements in Division1 Section "Construction Progress
Documentation™ for list of submittals and time requirements for scheduled performance of related
construction activities.
Processing Time: Allow enough time for submittal review, including time for resubmittals, as follows. Time
for review shall commence on Architect's receipt of submittal. No extension of the Contract Time will be
authorized because of failure to transmit submittals enough in advance of the Work to permit processing,
including resubmittals.
1. Initial Review: Allow 15 days for initial review of each submittal. Allow additional time if
coordination with subsequent submittals is required. Architect will advise Contractor when a submittal
being processed must be delayed for coordination.

2. Intermediate Review: If intermediate submittal is necessary, process it in same manner as initial
submittal.

3. Resubmittal Review: Allow 15 days for review of each resubmittal.

Identification: Place a permanent label or title block on each submittal for identification.

1. Indicate name of firm or entity that prepared each submittal on label or title block.

2. Provide a space approximately 6 by 8 inches (150 by 200 mm) on label or beside title block to record
Contractor's review and approval markings and action taken by Architect.

3. Include the following information on label for processing and recording action taken:

Project name.

Date.

Name and address of Architect.

Name and address of Contractor.

Name and address of subcontractor.

Name and address of supplier.

Name of manufacturer.

Submittal number or other unique identifier, including revision identifier.

Number and title of appropriate Specification Section.
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J- Drawing number and detail references, as appropriate.
k. Location(s) where product is to be installed, as appropriate.

I Other necessary identification.
Deviations: Highlight, encircle, or otherwise specifically identify deviations from the Contract Documents on
submittals.
Additional Copies: Unless additional copies are required for final submittal, and unless Architect observes
noncompliance with provisions in the Contract Documents, initial submittal may serve as final submittal.
1. Additional copies submitted for maintenance manuals will be marked with action taken and will be
returned.
Transmittal: Package each submittal individually and appropriately for transmittal and handling. Transmit
each submittal using a transmittal form. Architect will return submittals, without review received from
sources other than Contractor.

1. Transmittal Form: Use AIA Document G810 or Architect approved Contractor’s form.

Resubmittals: Make resubmittals in same form and number of copies as initial submittal.

1. Note date and content of previous submittal.

2. Note date and content of revision in label or title block and clearly indicate extent of revision.

3. Resubmit submittals until they are marked "No Exceptions Taken” notation from Architect's action
stamp.

Distribution:  Furnish copies of final submittals to manufacturers, subcontractors, suppliers, fabricators,
installers, authorities having jurisdiction, and others as necessary for performance of construction activities.
Show distribution on transmittal forms.

Use for Construction: Use only final submittals with mark indicating "No Exceptions Taken” notation from
Architect's action stamp.

PART 2 - PRODUCTS

2.1

A
B

ACTION SUBMITTALS

General: Prepare and submit Action Submittals required by individual Specification Sections.
Product Data: Collect information into a single submittal for each element of construction and type of product
or equipment.

1. If information must be specially prepared for submittal because standard printed data are not suitable
for use, submit as Shop Drawings, not as Product Data.
2. Mark each copy of each submittal to show which products and options are applicable.
3. Include the following information, as applicable:
a. Manufacturer's written recommendations.
b. Manufacturer's product specifications.
c. Manufacturer's installation instructions.
d. Manufacturer's catalog cuts.
e. Wiring diagrams showing factory-installed wiring.
f. Printed performance curves.
g. Operational range diagrams.
h. Compliance with specified referenced standards.

i Testing by recognized testing agency.
4. Number of Copies: Submit three copies of Product Data, unless otherwise indicated. Architect will
return two copies. Mark up and retain one returned copy as a Project Record Document.
Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not base Shop Drawings
on reproductions of the Contract Documents or standard printed data.

1. Preparation:  Fully illustrate requirements in the Contract Documents. Include the following
information, as applicable:
a. Dimensions.
b. Identification of products.
c. Fabrication and installation drawings.
d. Roughing-in and setting diagrams.
e. Wiring diagrams showing field-installed wiring, including power, signal, and control wiring.
f. Shopwork manufacturing instructions.
g. Templates and patterns.

SUBMITTAL PROCEDURES 01330-2



ACCOUNTS RECEIVABLE COUNTER FOR BAY CITY HALL
BAY CITY, MICHIGAN PROJECT NO. 2009082

m

TIo

Notation of coordination requirements.
Notation of dimensions established by field measurement.
k. Relationship to adjoining construction clearly indicated.
I Seal and signature of professional engineer if specified.
m. Wiring Diagrams: Differentiate between manufacturer-installed and field-installed wiring.

h. Schedules.
i
J

2. Sheet Size: Except for templates, patterns, and similar full-size drawings, submit Shop Drawings on
sheets at least 8-1/2 by 11 inches (215 by 280 mm) but no larger than 24 by 36 inches (610 by 915
mm).

3. Number of Copies: Submit two opaque (bond) copies of each submittal. Architect will return one
copy.

Samples: Submit Samples for review of kind, color, pattern, and texture for a check of these characteristics
with other elements and for a comparison of these characteristics between submittal and actual component as
delivered and installed.

1. Transmit Samples that contain multiple, related components such as accessories together in one
submittal package.

2. Identification: Attach label on unexposed side of Samples that includes the following:

a. Generic description of Sample.

b. Product name and name of manufacturer.

c. Sample source.

d. Number and title of appropriate Specification Section.

3. Disposition:  Maintain sets of approved Samples at Project site, available for quality-control
comparisons throughout the course of construction activity. Sample sets may be used to determine
final acceptance of construction associated with each set.

4. Samples for Initial Selection: Submit manufacturer's color charts consisting of units or sections of
units showing the full range of colors, textures, and patterns available.

a. Number of Samples: Submit two full set(s) of available choices where color, pattern, texture,
or similar characteristics are required to be selected from manufacturer's product line. Architect
will return submittal with options selected.

5. Samples for Verification: Submit full-size units or Samples of size indicated, prepared from same
material to be used for the Work, cured and finished in manner specified, and physically identical with
material or product proposed for use, and that show full range of color and texture variations expected.
Samples include, but are not limited to, the following: partial sections of manufactured or fabricated
components; small cuts or containers of materials; complete units of repetitively used materials;
swatches showing color, texture, and pattern; color range sets; and components used for independent
testing and inspection.

a. Number of Samples: Submit three sets of Samples. Architect will retain two Sample sets;
remainder will be returned. Mark up and retain one returned Sample set as a Project Record
Sample.

Product Schedule or List: As required in individual Specification Sections, prepare a written summary

indicating types of products required for the Work and their intended location.

1. Number of Copies: Submit three copies of product schedule or list, unless otherwise indicated.
Architect will return two copies.

Submittals Schedule: Comply with requirements specified in Division 1 Section "Construction Progress

Documentation.”

Application for Payment: Comply with requirements specified in Division 1 Section "Payment Procedures."”

Schedule of Values: Comply with requirements specified in Division 1 Section "Payment Procedures."”

Subcontract List: Prepare a written summary identifying individuals or firms proposed for each portion of the

Work, including those who are to furnish products or equipment fabricated to a special design. Include the

following information in tabular form:

1. Number of Copies: Submit three copies of subcontractor list, unless otherwise indicated. Architect
will return two copies.
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2.2

A

INFORMATIONAL SUBMITTALS

General: Prepare and submit Informational Submittals required by other Specification Sections.

1. Number of Copies: Submit two copies of each submittal, unless otherwise indicated. Architect will
not return copies.
2. Certificates and Certifications: Provide a notarized statement that includes signature of entity

responsible for preparing certification. Certificates and certifications shall be signed by an officer or
other individual authorized to sign documents on behalf of that entity.
3. Test and Inspection Reports: Comply with requirements specified in Division 1 Section "Quality
Requirements."
Coordination Drawings: Comply with requirements specified in Division 1 Section "Project Management and
Coordination."”
Contractor's Construction Schedule: Comply with requirements specified in Division 1 Section "Construction
Progress Documentation."
Qualification Data: Prepare written information that demonstrates capabilities and experience of firm or
person. Include lists of completed projects with project names and addresses, names and addresses of
architects and owners, and other information specified.
Welding Certificates: Prepare written certification that welding procedures and personnel comply with
requirements in the Contract Documents. Submit record of Welding Procedure Specification (WPS) and
Procedure Qualification Record (PQR) on AWS forms. Include names of firms and personnel certified.
Installer Certificates: Prepare written statements on manufacturer's letterhead certifying that Installer
complies with requirements in the Contract Documents and, where required, is authorized by manufacturer for
this specific Project.
Manufacturer Certificates:  Prepare written statements on manufacturer's letterhead certifying that
manufacturer complies with requirements in the Contract Documents. Include evidence of manufacturing
experience where required.
Product Certificates: Prepare written statements on manufacturer's letterhead certifying that product complies
with requirements in the Contract Documents.
Material Certificates: Prepare written statements on manufacturer's letterhead certifying that material
complies with requirements in the Contract Documents.
Material Test Reports: Prepare reports written by a qualified testing agency, on testing agency's standard
form, indicating and interpreting test results of material for compliance with requirements in the Contract
Documents.
Product Test Reports: Prepare written reports indicating current product produced by manufacturer complies
with requirements in the Contract Documents. Base reports on evaluation of tests performed by manufacturer
and witnessed by a qualified testing agency, or on comprehensive tests performed by a qualified testing
agency.
Research/Evaluation Reports: Prepare written evidence, from a model code organization acceptable to
authorities having jurisdiction, that product complies with building code in effect for Project.
Preconstruction Test Reports: Prepare reports written by a qualified testing agency, on testing agency's
standard form, indicating and interpreting results of tests performed before installation of product, for
compliance with performance requirements in the Contract Documents.
Compatibility Test Reports: Prepare reports written by a qualified testing agency, on testing agency's
standard form, indicating and interpreting results of compatibility tests performed before installation of
product. Include written recommendations for primers and substrate preparation needed for adhesion.
Field Test Reports: Prepare reports written by a qualified testing agency, on testing agency's standard form,
indicating and interpreting results of field tests performed either during installation of product or after product
is installed in its final location, for compliance with requirements in the Contract Documents.
Maintenance Data: Prepare written and graphic instructions and procedures for operation and normal
maintenance of products and equipment. Comply with requirements specified in Division 1 Section
"Operation and Maintenance Data."
Design Data: Prepare written and graphic information, including, but not limited to, performance and design
criteria, list of applicable codes and regulations, and calculations. Include list of assumptions and other
performance and design criteria and a summary of loads. Include load diagrams if applicable. Provide name
and version of software, if any, used for calculations. Include page numbers.

SUBMITTAL PROCEDURES 01330-4



ACCOUNTS RECEIVABLE COUNTER FOR BAY CITY HALL
BAY CITY, MICHIGAN PROJECT NO. 2009082

2.3

R.

Manufacturer's Instructions:  Prepare written or published information that documents manufacturer's

recommendations, guidelines, and procedures for installing or operating a product or equipment. Include

name of product and name, address, and telephone number of manufacturer.

Manufacturer's Field Reports:  Prepare written information documenting factory-authorized service

representative's tests and inspections. Include the following, as applicable:

1. Statement on condition of substrates and their acceptability for installation of product.

2. Summary of installation procedures being followed, whether they comply with requirements and, if
not, what corrective action was taken.

3. Results of operational and other tests and a statement of whether observed performance complies with
requirements.

Insurance Certificates and Bonds: Prepare written information indicating current status of insurance or

bonding coverage. Include name of entity covered by insurance or bond, limits of coverage, amounts of

deductibles, if any, and term of the coverage.

DELEGATED DESIGN

Performance and Design Criteria: Where professional design services or certifications by a design

professional are specifically required of Contractor by the Contract Documents, provide products and systems

complying with specific performance and design criteria indicated.

1. If criteria indicated are not sufficient to perform services or certification required, submit a written
request for additional information to Architect.

Delegated-Design Submittal: In addition to Shop Drawings, Product Data, and other required submittals,

submit three copies of a statement, signed and sealed by the responsible design professional, for each product

and system specifically assigned to Contractor to be designed or certified by a design professional.

1. Indicate that products and systems comply with performance and design criteria in the Contract
Documents. Include list of codes, loads, and other factors used in performing these services.

PART 3 - EXECUTION

3.1

3.2

A

CONTRACTOR'S REVIEW

Review each submittal and check for coordination with other Work of the Contract and for compliance with
the Contract Documents. Note corrections and field dimensions. Mark with approval stamp before
submitting to Architect.

Approval Stamp: Stamp each submittal with a uniform, approval stamp. Include Project name and location,
submittal number, Specification Section title and number, name of reviewer, date of Contractor's approval,
and statement certifying that submittal has been reviewed, checked, and approved for compliance with the
Contract Documents.

ARCHITECT'S ACTION

General: Architect will not review submittals that do not bear Contractor's approval stamp and will return

them without action.

Action Submittals: Architect will review each submittal, make marks to indicate corrections or modifications

required, and return it. Architect will stamp each submittal with an action stamp and will mark stamp

appropriately to indicate action taken, as follows:

1 Final Unrestricted Release: When the Architect marks a submittal "No Exceptions Taken," the Work
covered by the submittal may proceed provided it complies with requirements of the Contract Documents.
Final payment depends on that compliance.

1 Final-But-Restricted Release: When the Architect marks a submittal "Note Markings, Comments
Attached" the Work covered by the submittal may proceed provided it complies with notations or
corrections on the submittal and requirements of the Contract Documents. Final payment depends on that
compliance.
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2. Returned for Resubmittal: When the Architect marks a submittal "Rejected,” do not proceed with Work
covered by the submittal, including purchasing, fabrication, delivery, or other activity. Revise or prepare a
new submittal according to the notations; resubmit without delay. Repeat if necessary to obtain different

action mark.
a. Do not use, or allow others to use, submittals marked "Rejected"” at the Project Site or elsewhere
where Work is in progress.
3. Other Action: Where a submittal is for information or record purposes or special processing or other
activity, the Architect will not return the submittal.
C. Informational Submittals: Architect will review each submittal and will not return it, or will return it if it does
not comply with requirements. Architect will forward each submittal to appropriate party.
D. Partial submittals are not acceptable, will be considered nonresponsive, and will be returned without review.
E. Submittals not required by the Contract Documents may not be reviewed and may be discarded.

END OF SECTION 01330
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